Risk	Statement	Response	Objective	Likelihood	Impact	Risk level
Project file becoming corrupt	Not closing the project correctly and bad luck can lead to the project file becoming corrupted	Make sure to close the project properly each time	Ensure the safety of the project file	Very unlikely	Severe	Medium
Internet outage	Problems with WIFI router or WIFI service provider leading to an internet outage	Make sure there are no know issues at the moment and all internet devices are fully up to date	Reduce possibility and down time	Unlikely	Significant	Medium
computer breaks	Can be physical or software issuess which result in the computer being unusable	Take extra care to not physical damage the PC and make sure all your PC software is up to date	Decrese likelihood	Unlikely	Severe	Med hi
Faults in code	Not formatting or writing faulty code that means the app doesn't run as desired	Make sure code is formatted properly and you are writing efficent code you understand	Write efficent and working code	Likely	Moderate	Medium
Mental block	Becoming stuck mentally in place leading to a struggle to move on with the project	Make sure to reflect on the criteria and current progress to plan the best next move	Increase productivity	Very likely	Significant	High
Mental fatigue	Overworking and becoming too mentally tired to think properly meaning you cant carry on with the project	Make sure to take regular breaks so you take your mind of the project	Increase productivity	Very Likely	Minor	Medium

eye strain	Focusing on a screen for too long resulting in sore eyes and potetially blurry vision	Make sure to take regular breaks away from your screen so your eyes can adjust. Also don't sit too close to the screen and don't have the brightness turned too high up	Increase productivity	Very likely	Moderate	Med hi
Running out of time to complete project	Not managing your time properly and therefore running out of time to complete the project	Create a time plan, stick to it and don't get stuck on miniscule details that could be taking up important time	Finish the project on time and up to the criterias standard	Possible	Severe	Medi hi

	Negligible	Minor	Moderate	Significant	Severe
Very Likely	Low Med	Medium	Med Hi	High	High
Likely	Low	Low Med	Medium	Med Hi	High
Possible	Low	Low Med	Medium	Med Hi	Med Hi
Unlikely	Low	Low Med	Low Med	Medium	Med Hi
Very Unlikely	Low	Low	Low Med	Medium	Medium

Impact →

Likelihood ↑